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ESTIMATE RUN 10/30/2008

ESTIMATE SUMMARY 14:38:07
CONTID: C16604 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 16604-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 201.( DAYS TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
SH13 WY STATE LINE SOUTH OVERL PERCENT TIME: 101.52 ORIG TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
PROJECT NO: HB0132-017
SH13 WY STATE LINE SOUTH OVERL
NAME OF ROAD: 013B
PROJECT COUNTIES: MOFFAT
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 10/20/2008 DATE TIME STARTED 04/03/2008
4819 S. INDUSTRIAL SERVICE RD. DATE LET 03/13/2008 DATE WORK BEGAN  05/27/2008
DATE AWARDED 03/19/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 04/03/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  4,908,407.61 PARTICIPATING $ 20,100.00 $ 0.00
AWARD PROJECT AMT: $ 4,470,973.70 NON-PARTICIPATING 3,295,107.96 1,460,888.91
PERCENT COMPLETE: 67.54% TOTAL EARNINGS 3,315,207.96 1,460,888.91
FUNDS AVAILABLE: $ 1,593,199.65 STOCKPILED MATERIALS 74,482.28 -161,661.50
GROSS EARNINGS 3,389,690.24 1,299,227.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -67,064.61 -15,755.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,322,625.63 1,283,472.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,322,625.63 1,283,472.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,283,472.37
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CONTID: Cl6604 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00011 *EROSION BALES (WEED FREE) 70.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.850 3,230.00
3,800.00000 0.850 3,230.00
0075 208-00206 EROSION CONTROL SUPERVISOR 130.000 89.000
DAY 22.000 2,530.00
115.00000 111.000 12,765.00
0080 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 26,736.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0085 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0090 210-00810 RESET GROUND SIGN 21.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 20.000 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0100 212-00032 *SOIL CONDITIONING 20.000 0.000
ACRE 0.000 0.00
5,300.00000 0.000 0.00
0105 213-00004 *MULCHING (WEED FREE STRAW) 20.000 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 4,000.000 0.000
1B 0.000 0.00

1.80000 0.000 0.00
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PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 215-00600 TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0120 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 1,525.000 0.000
sY 0.000 0.00
1.40000 0.000 0.00
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 22,710.000 21,377.980
TON 0.000 0.00
17.00000 21,377.980 363,425.66
0125 MATERIAL ALLOWANCE ABC CLASS 6 1,332.021
TON 0.000 0.00
8.70000 1,332.021 11,588.58
0130 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 69,110.000 69,110.000
(0-8")
SY 0.000 0.00
1.65000 69,110.000 114,031.50
0135 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 2,524.000 2,524.000
(8-12")
sY 0.000 0.00
2.15000 2,524.000 5,426.60
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 130.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0145 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 23,320.000 864.480
TON 16,166.150  711,310.60
44.00000 17,030.630 749,347.72
0145 MATERIAL ALLOWANCE HMA AGGREGATE 22,455.520
TON -16,166.150 -161,661.50
10.00000 6,289.370 62,893.70
0150 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
469.00000 0.000 0.00
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,290.000 0.000
GAL 4,059.000 8,523.90
2.10000 4,059.000 8,523.90



CONTID: Cl6604 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 503-00042 *DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0165 506-00209  RIPRAP (9 INCH) 30.000 0.000
cy 0.000 0.00
116.00000 0.000 0.00
0170 519-01000  EPOXY RESIN (INJECTION) 115.000 115.000
LF 0.000 0.00
44.00000 115.000 5,060.00
0175 601-03030 CONCRETE CLASS D (BOX CULVERT) 64.300 64.300
cy 0.000 0.00
630.00000 64.300 40,509.00
0180 601-03540 CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000
cy 0.000 0.00
545.00000 0.000 0.00
0185 602-00020 REINFORCING STEEL (EPOXY COATED) 6,225.000 6,225.000
LB 0.000 0.00
3.00000 6,225.000 18,675.00
0190 603-10180 18 INCH CORRUGATED STEEL PIPE 388.000 388.000
LF 0.000 0.00
115.00000 388.000 44,620.00
0195 603-10240 24 INCH CORRUGATED STEEL PIPE 216.000 216.000
LF 0.000 0.00
135.00000 216.000 29,160.00
0200 603-30018 18 INCH STEEL END SECTION 27.000 27.000
EACH 0.000 0.00
520.00000 27.000 14,040.00
0205 603-30024 24 INCH STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
815.00000 5.000 4,075.00
0210 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00

7,200.00000 1.000 7,200.00
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PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,363.000 0.000
LF 0.000 0.00
16.85000 0.000 0.00
0220 606-02005 *END ANCHORAGE (FLARED) 18.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0225 607-11525 *FENCE (PLASTIC) 293.000 293.000
LF 0.000 0.00
4.00000 293.000 1,172.00
0230 612-00001 DELINEATOR (TYPE I) 85.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0235 612-00003 DELINEATOR (TYPE III) 68.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0240 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 165.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0245 613-07023 *PULL BOX (24"X36"X24") 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0250 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000
EACH 0.000 0.00
104,000.00000 0.000 0.00
0255 614-30205 *VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0260 614-80386 *RUMBLE STRIP (SPECIAL) 40,510.000 0.000
LF 0.000 0.00
0.05000 0.000 0.00
0265 614-86105 *TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 625-00000 *CONSTRUCTION SURVEYING 1.000 0.460
LS 0.270 19,980.00
74,000.00000 0.730 54,020.00
0275 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 96,000.00
240,000.00000 1.000 240,000.00
0280 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
2,800.00000 0.000 0.00
0285 627-00001 *PAVEMENT MARKING PAINT 700.000 238.210
GAL 0.000 0.00
46.50000 238.210 11,076.77
0290 627-00005 *EPOXY PAVEMENT MARKING 1,550.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0295 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0300 630-00000 *FLAGGING 3,000.000 2,174.500
HOUR 810.000 22,680.00
28.00000 2,984.500 83,566.00
0305 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 36.000
DAY 6.000 1,392.00
232.00000 42.000 9,744.00
0310 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 83.000
DAY 17.000 13,090.00
770.00000 100.000 77,000.00
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 12.000
EACH 0.000 0.00
39.00000 12.000 468.00
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 26.000
EACH 0.000 0.00
39.00000 26.000 1,014.00
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PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00
39.00000 2.000 78.00
0330 630-80348 *CONSTRUCTION INFORMATION SIGN 0.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0335 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0340 630-80360 *DRUM CHANNELIZING DEVICE 92.000 46.000
EACH 0.000 0.00
55.00000 46.000 2,530.00
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0350 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0355 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0360 630-80380 *TRAFFIC CONE 150.000 25.500
EACH 0.000 0.00
6.00000 25.500 153.00
0365 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
17,000.00000 0.500 8,500.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 82,341.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: Cl6604 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 700-70016 F/A FUEL COST ADJUSTMENT 30,000.000 15,571.940
FA 8,373.140 8,373.14
1.00000 23,945.080 23,945.08
0385 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 146,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70070 F/A OBTAIN POWER AND PHONE 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 630-80377 PORTABLE WATER FILLED BARRIER (TEMPORARY) 202.000 101.000
LF 0.000 0.00
62.00000 101.000 6,262.00
0430 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) WIDE LOAD 222.000 111.000
RESTRICTION SIGNS
SF 0.000 0.00
34.50000 111.000 3,829.50
0435 900-00006  ADDED ITEM (DOLLAR)/ REPAIR CRACKS IN CBC USING SIKA 536.460 536.460
123 PLUS
DOL 0.000 0.00
1.00000 536.460 536.46
0440 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT -200.000 -200.000
TRUCKS
DOL 0.000 0.00
1.00000 -200.000 -200.00
0445 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 650.000 0.000
TON 602.490 282,567.81

469.00000 602.490 282,567.81
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PCN: 16604-BID ESTIMATE RUN 10/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0006 14:38:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 650.000 0.000
TON 322.320 275,841.46
855.80000 322.320 275,841.46

CAT 0200 CURRENT AMT $ 4,888,307.61 $1,299,227.41$ 3,369,590.24

CAT NO0400 CONSTRUCTION ENGINEERING

0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00
0420 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

CAT 0400 CURRENT AMT $ 20,100.00 $ 0.00$ 20,100.00

PROJECT TOTAL CURRENT AMT $ 4,908,407.61 $1,299,227.41 % 3,389,690.24



